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Purchasing 101

● DO NOT TELL THE SELLER HOW MUCH 
YOU ARE WILLING TO PAY!

● Learn how to use email.
● Learn what exchange rate means.



  

Updates

● Schempp was here on Sat 15 Jun 2010.
● PO sent out on 19 May 2010. (PO approved on 05 may 

2010).
● Showed him test area.
● Showed him our MEBT and LEBT design.
● Confirmed that RFQ will have at least 1% energy 

acceptance.
● Toroid position inside RFQ tank structure is unworkable.
● Tank will be copper plated with the ports already 

welded.
● Our RFQ is not a challenge.



  

HINS Toroid

Fit downstream of our 
RFQ?



  

Source Status

Device Status Comments
Source

Pulser Rebuilt using BNL design

65mA extracted @25kV extraction 
voltage, 7.5Hz, 500us

Einzel lens at “correct” polarity.



  

LEBT Status

Device Status Comments
Power for solenoids Off the shelf supplies (500A)
Correctors Vendor sought

Beam shot at it at >35kV. No sparking
Waiting for spec sheet.

Solenoids 3D drawing done. 2D will take another month
Need to discuss mounting

Toroid Cannot be inside tank

Bdl=186.5 gauss inches
Einzel Lens
Pulser for Einzel Behlke switch $11.5k. 

2nd one before solenoid 2

Design change



  

MEBT Status

Device Status Comments
Quads Have laminations vendor. $30 to 40$k per magnet

Simulations being checked at TD
Buying from Japan with BNL Maybe

Power for quads Must have specs ok from (TD)
Buncher

Use linac quad supplies?
Power for buncher Use present buncher supply in the line.



  

RFQ Status

● PO sent on 19 May 2010.
● Some modifications to toroid placement.
● PS for RFQ is here. Tops need to be chopped 

off to fit in area outside test area.
● Source test area has been cleared.



  

Test Stand
● Room has been cleaned up.

● After beam line layout (progress?)
– Water – Jim Slazak
– Electrical – Jim Ranson

● Need to test LEBT before RFQ connection
● Wires, toroids at the end of the LEBT, same position 

as the RFQ.



  

Safety

● When can the beam line layout in test area be 
done?



  

Controls

● Mike Kucera will need to be involved.



  

RFQ reminders

● Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 

● Add current transformers at beginning and end 
of RFQ. (Save space in MEBT).
● Once vendor is finalized, we have to design “ends” 

of the vacuum structure.
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